



**LEGEND:**

- Phase 1 - Cathedral Zone To Carmody Street (approx. 461m<sup>2</sup>)
- Phase 1A - Kerb to Kerb (approx. 228m<sup>2</sup>)
- Phase 1B - East (approx. 75m<sup>2</sup>)
- Phase 1C - West (approx.98m<sup>2</sup>)
- Phase 2A - Upper Market Street to Cathedral Zone (approx. 1240m<sup>2</sup>)
- Phase 2A(SW) - Upper Market Street to Cathedral Zone - Sewer Works
- Phase 2B - High Street (approx. 554m<sup>2</sup>)
- Phase 3 - O'Connell Square (approx. 863m<sup>2</sup>)
- Phase 4 - Bank Place / Abbey Street (approx.1287m<sup>2</sup>)
- Phase 5 - Market Street to O'Connell Square (approx. 1048m<sup>2</sup>)
- Phase 5(SW) - Market Street to 'Heaslips'
- Phase 6A - Cathedral Zone (approx. 688m<sup>2</sup>)
- Phase 6A(SW) - Cathedral Zone - Sewer Works
- Phase 6B - Barrack Street & Barrack Square (approx. 1590m<sup>2</sup>)
- ESB Cable Pull (1no.) *Approximate Location*
- ESB Cable Pull (3no.) *Approximate Location*

P10	15/11/23	CONSTRUCTION
P09	01/11/23	CONSTRUCTION DRAFT
P08	07/09/23	PRE CONSTRUCTION CONSULTATION
P07	25/07/22	RE-ISSUED FOR TENDER
P06	04/07/22	ISSUED FOR TENDER
P05	10/05/22	ISSUED FOR TENDER
P04	28/04/22	ISSUED FOR TENDER
P03	25.03.22	ISSUED FOR INFORMATION
P02	23.02.22	ISSUED FOR PRICING
P01	14.10.21	ISSUED FOR INFORMATION
Rev	Date	Details

Title: PROPOSED PHASING  
Issued for: Construction

Dwg. No.: B-L-0180-C  
Filename:  
Plan Scale: 1:750@A1  
Designed by:  
Checked by:  
Approved by - date:

ENNIS TOWN CENTRE PUBLIC REALM REGENERATION PROJECT B